DATE SEGMENT LOCATION ACTIVITY
FM 2978 south of Egypt Lane Directional drill pipe installation
W1A Research Forest from FM 2978 to Egypt Lane Preparing for open cut and tunneling pipe installation
Research Forest from Egypt Lane to Branch Crossing Preparing for open cut and tunneling pipe installation
Research Forest at Alden Bridge Installation of crossing underneath Alden Bridge
Research Forest at Kuykendahl Installation of crossing underneath Kuykendahl
W1B
Alden Bridge at Panther Creek Installation of 16" water line underneath Alden Bridge
Research Forest at Alden Bend Installation of crossing underneath Alden Bend
Research Forest from Greenbridge to Grogan's Mill Periodic lane closures and installing esplanade crossovers
Construction starting on east bound lanes and all traffic will be diverted to west side. All
W2A Research Forest from Shadowbend to Grogan's Mill L ] g ] ] .
major intersections will remain open. Crews will be working 24 hrs day day, 7 days a week.
10/11/2013
Research Forest at E. Trillium Installation of crossing underneath E. Trillium
Grogan's Mill Rd from Research Forest to Woodlands Pkwy Periodic lane closures and installing esplanade crossovers
W2B
Construction starting on south bound lanes and all traffic will be diverted to north bound
Grogan's Mill Rd from Woodlands Pkwy to S. Millbend g o . . .
lanes. All major intersections will remain open
Pipe installation under Lake Conroe spillway and west of SJRA main building to west end of
Tl SJRA Main Campus at Lake Conroe Dam P P Y:lam g
- McCaleb Rd Clearing of easement; survey staking; p?pe.z and equipment deliveries causing intermittent
traffic interruptions
Pipe installation along right of way; receiving pipe deliveries; and beginning pipe installation
T2 Fish Creek Thoroughfare near Woodforest Golf Club pe ! I ere way Ving pip ver ginning pipe | !
north of Woodforest Parkway (Crew 1) and south of Woodforest Parkway (Crew 2)
T3 Fish Creek Thoroughfare at Lake Creek Preparation beginning for Lake Creek crossing







